
UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:
January 2005

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /  BA-4     0603739N Navy Logistic Productivity

                                COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE0603739N Cost 18.429 19.393 8.909 6.482 3.833 3.103 3.236 3.374

2767 Collaborative Logistics Productivity  Program ** 4.918 4.160 0.000 0.000 0.000 0.000 0.000 0.000

2920 Ordnance Management 4.845 4.374 5.930 3.650 0.936 0.000 0.000 0.000

2955 JEDMICS 3.371 2.934 2.979 2.832 2.897 3.103 3.236 3.374

9047 JEDMICS Enhancements ** 2.402 1.981 0.000 0.000 0.000 0.000 0.000 0.000

9358 Life Cycle Savings Through Machine Technology ** 2.893 1.981 0.000 0.000 0.000 0.000 0.000 0.000

9539 Defense Integrated Technical Data Center ** 0.000 0.991 0.000 0.000 0.000 0.000 0.000 0.000

9540 Navy Logistics Research Readiness Center ** 0.000 0.991 0.000 0.000 0.000 0.000 0.000 0.000

9541 Service Life Extension of Avionics Legacy Systems ** 1.981
 
Quantity of RDT&E Articles Not Applicable

 
  R-1 SHOPPING LIST - Item No.  66

**  - Congressional Adds
       Collaborative Logistics Productivity Program (formally VSIP) is a Congressional add executed under project unit T2767 in FYs 2000 -  2005.  
       Life Cycle Savings Through Machine Technology - FY 2004 and FY 2005 Congressional Add.
       Defense Integrated Technical Data Center - FY 2005 Congressional Add
       Navy Logistics Research Readiness Center - FY 2005 Congressional Add
       JEDMICS Enhancements - FY 2004 and FY 2005 Congressional Add.  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
Ordnance Management - Covers the conversion of Naval Ammunition Logistics Center(NALC) systems  to the Ordnance Information Systems(OIS).  These upgrades were previously procured with Operation and Maintenance, Navy 
funding.  

JEDMICS -  In FY85 Congress directed the Services and Defense Logistics Agency to permanently capture, manage and control engineering data in digital format so it would be available to support competitive spares re-procurement.  As of 
April 2000, the Joint Engineering Data Management Information & Control System (JEDMICS) program manages and controls 78,500,000 engineering images and has  32,000 authorized users responsible for over 70,000 user sessions per 
month.   Over 2 million digital images are retrieved each month.  New data and new users are added each month as DoD re-engineers its business processes to take advantage of digital data that is managed and controlled for corporate 
reuse.   The JEDMICS system is deployed at 29 interoperable sites that service 600 locations worldwide.   Data stored in JEDMICS is used for  Logistics Support,  Spares re-procurement, Weapons Systems procurement, Engineering, 
Maintenance, Distribution, Manufacturing, Air National Guard and  Deployed Engineering Technical Services organizations.   JEDMICS facilitates work process re-design since its brings the electronic drawings to the desktop, shop floor or 
flight line in real time eliminating walk, wait and slack time to retrieve drawings.   Additionally, Administrative Lead Time, Repair Turn Around Time, ECP processing time, demilitarization time, and all cycle times dependent on engineering 
data have decreased with the real time availability of digital engineering data.  JEDMICS also facilitates Electronic Commerce since it produces digital technical data packages that can be forwarded along with an electronic order.   Funds are 
for Commercial Off The Shelf (COTS)  evaluation,  integration,  and test and evaluation.   JEDMICS funds  development efforts which are required to integrate COTS upgrades.   
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
January 2005

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAMEPROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 4.845 4.374 5.930 3.650 0.936 0.000 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.  66

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Naval Ammunition Logistics Center(NALC) systems conversion to the Ordnance Information Systems(OIS): The OIS is an umbrella concept that integrates approximately 12

different functions that are currently produced by "stove-pipe" systems. OIS is an integrated suite of tools that uses the latest available information technology and best commercial
practices to provide timely, relevant and accurate ordnance information and global ordnance visibility. It integrates wholesale, retail, and unique ordnance decision support systems to
facilitate global ordnance positioning and information sharing across the DoN ordnance community to maximize warfighter support. Without a robust ordnance information system, the
Navy and Marine Corps Aviation's ability to prevail in combat is jeopardized. This degradation will increase exponentially in the joint environment and the RDT&E initiatives listed herein
are designed to ensure maximum Information Technology(IT) capability.  
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
January 2005

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 4.845
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 4.374
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 5.930
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3.650
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No.  66

 NALC plans to use a combination of software development, training development and configuration management for the following OIS systems:  Retail Ordnance Logistics Management System 
(ROLMS), Receipts, Storage, Stowage, and Issue (RSS&I), Demil Program Support, Ordnance Data Warehouse,  and Conventional  Ammunition Inventory Managent  System (CAIMS). NAVSEA 
systems will be integrated into the OIS 

 NALC plans to use a combination of software development, training development, and configuration management for the following OIS systems:  Ammunition Investment Model (AIM) , Packaging, 
Handling, Storage & Transportation (PHS&T), Exercise Planning, Fleet Readiness, etc.

NALC plans to use a combination of software development, training development, and configuration management for the following OIS systems:  PHS&T, Joint Sentencing Toolkit, Weapons 
Maintenance Support, Explosive Safety, etc.
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
January 2005

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2004 FY 2005 FY 2006 FY 2007
Last President's Budget 4.056 4.459 3.758 3.679
Adjustments since the last President's Budget 0.789 -0.085 2.172 -0.029
Current Baseline 4.845 4.374 5.930 3.650

Summary of Adjustments
Congressional program reductions -0.085 -0.028 -0.029
SBIR Tax Assessment -0.111
Program Adjustments 2.200
Reprogrammings 0.9
Subtotal 0.789 -0.085 2.172 -0.029

Schedule:

Technical:

 
  R-1 SHOPPING LIST   Item No. 66

Not Applicable 

Not Applicable
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

D. OTHER PROGRAM FUNDING SUMMARY:    

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

Not Applicable

 

  R-1 SHOPPING LIST - Item No. 66

FY 2004
JAN 04 - RSS&I Integration
FEB 04 - Fleet Readiness
DEC 03 - Ordnance Data Warehouse
MAY 04 - ROLMS
MAY 04 - AIM

FY 2005
OCT 05 - PHS&T and Joint Sent Toolkit
JUN 05 - Weapons Maintenance Support and
JUL 05 - Explosive Safety

FY 2006
OCT 05 - PHS&T and Joint Sentencing ToolKit
NOV 05- SEP 08 - PHS&T of Ammo-DoD Logistics
JUN 06 - Mobilization/Exercise Planning

FY 2007
NOV 05-SEP 08 - PHS&T of Ammo-DoD Logistics
SEP 08 - Production/Industrial Base Support
SEP 08 - Fairshare (Weapon Allocation Capability)
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UNCLASSIFIED

CLASSIFICATION:

DATE:
Exhibit R-3 Cost Analysis (page 1) January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000

Development Support Equipment 0.000

Software Development 3.578 10/03 3.221 10/04 4.290 10/05 2.649 10/06 13.738

Training Development 0.287 10/03 0.139 10/04 0.316 10/05 0.195 10/06 0.937

Integrated Logistics Support   0.000

Configuration Management 0.246 10/03 0.179 10/04 0.238 10/05 0.147 10/06 0.810

Technical Data 0.000

GFE 0.000

  Subtotal Support 4.111 3.539 4.844 2.991 0.000 15.485

 

  R-1 SHOPPING LIST - Item No. 66

Remarks: 

Remarks:

PAGE NO. 6 UNCLASSIFIED Exhibit  R-3 pg 1 T2920



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management
Cost Categories Contract Performing Total  FY 04  FY 05  FY 06  FY 07

Method Activity & PY s FY 04 Award FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.451 10/03 0.537 10/04 0.687 10/05 0.412 10/06 2.087

Operational Test & Evaluation 0.200 10/03 0.268 10/04 0.357 10/05 0.221 10/06 1.046

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.651 0.805 1.044 0.633 0.000 3.133

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support WX TBD 0.083 10/03 0.030 10/04 0.042 10/05 0.026 10/06 0.181

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.083 0.030 0.042 0.026 0.000 0.181

Total Cost 4.845 4.374 5.930 3.650 0.000 18.799

 

  R-1 SHOPPING LIST  Item No. 66

Remarks:

Remarks:

Remarks:
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / 0603739N Navy Logistic Productivity T2920 Ordnance Management

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

System Integration

System Testing

Initial Operating Capability (IOC)

Full Operating Capability (FOC)

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
 

  R-1 SHOPPING LIST - Item No. 66
* Not required for Budget Activities 1, 2, 3, and 6

2007 2008 20112004 2005 2006 2009 2010
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UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity T2920 Ordnance Management

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development/Integration Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4 Q-1
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA) Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4 Q-1
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC)
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL)
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q4 Q1-Q2.5
Full Operating Capability (FOC) Q2-Q4 Q1-Q4 Q1-Q4 Q1-Q4
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment

  R-1 SHOPPING LIST - Item No. 66
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info &Control System (JEDMICS)

                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 3.371 2.934 2.979 2.832 2.897 3.103 3.236 3.374
 
RDT&E Articles Qty   Not Applicable

 

  R-1 SHOPPING LIST - Item No. 66

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY85 Congress directed the Services and Defense Logistics Agency to permanently capture, manage and control
engineering data in digital format so it would be available to support competitive spares re-procurement. The Joint Engineering Data Management Information & Control System (JEDMICS)
program manages and controls 77,000,000 engineering images and has 34,000 authorized users responsible for over 70,000 user sessions per month. Over 2.5 million digital images are
retrieved each month. New data and new users are added each month as DoD re-engineers its business processes to take advantage of digital data that is managed and controlled for corporate
reuse. The JEDMICS system is deployed at 26 interoperable sites that service 600 locations worldwide. Data stored in JEDMICS is used for Logistics Support, Spares re-procurement,
Weapons Systems procurement, Engineering, Maintenance, Distribution, Manufacturing, Air National Guard and Deployed Engineering Technical Services organizations. JEDMICS facilitates
work process re-design since its brings the electronic drawings to the desktop, shop floor or flight line in real time eliminating walk, wait and slack time to retrieve drawings. Additionally,
Administrative Lead Time, Repair Turn Around Time, ECP processing time, demilitarization time, and all cycle times dependent on engineering data have decreased with the real time availability
of digital engineering data. JEDMICS also facilitates Electronic Commerce since it produces digital technical data packages that can be forwarded along with an electronic order. Funds are for
Commercial Off The Shelf (COTS) test, evaluation and integration.  JEDMICS development efforts are required to integrate and test COTS upgrades. 
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info & Control System (JEDMICS)

 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.723 2.343 2.484 2.385
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.428 0.380 0.385 0.391
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.220 0.211 0.110 0.056
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 66

January 2005

Conduct development efforts associated with COTS obsolescence of the fully deployed COTS intensive JEDMICS system.  Conduct COTS requirements definition, evaluation,
integration and testing of annual baseline releases.  Conduct technology insertion of the JEDMICS system that is required to protect the $21B digital data asset managed in JEDMICS.

Conduct test and readiness reviews and functional performance tests on JEDMICS system.

 Conduct technical evaluations and configuration control reviews of JEDMICS system.

PAGE NO. 11 UNCLASSIFIED Exhibit  R-2a pg 2 2955



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info & Control System (JEDMICS)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 04 FY 05 FY 06 FY 07
Previous President's Budget: 3.450 2.962 2.954 3.037
Current BES/President's Budget 3.371 2.934 2.979 2.832
Total Adjustments -0.079 -0.028 0.025 -0.205

Summary of Adjustments
Congressional undistributed reductions -0.027
SBIR/STTR Transfer -0.079
Program Adjustments -0.001 -0.030 -0.244
Economic Assumptions 0.055 0.039
Subtotal -0.079 -0.028 0.025 -0.205

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 66

Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info & Control System (JEDMICS)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 66

 Contracting is via General Services Administration schedules with various vendors and are for software maintenance and COTS evaluation and integration.  
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UNCLASSIFIEDCLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info & Control System (JEDMICS)
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support MIPR Aviation Missile Command, 0.150 10/04 0.150 10/05 0.150 10/06 0.900 1.350

Redstone Arsenal, AL

Software Development C-FFP Northrop Grumman Informa- 7.675 2.193 11/04 2.334 11/05 2.235 11/06 14.051 28.488 28.488

tion Technology, McLean, VA

Software Development Various Various 0.216 0.216 0.216

  Subtotal Support 7.891 2.343 2.484 2.385 14.951 30.054

 

  R-1 SHOPPING LIST - Item No. 66

Remarks: 

Remarks: Funds are for development efforts associated with COTS obsolescence on the fully deployed COTS Intensive Joint Engineering Data Management Infomation & Control System (JEDMICS). Funds are for COTS
evaulation, integration, and test and evaluation. The common baseline will be regained and obsolete COTS software and hardware will be replaced. Baseline releases will protect joint interoperability, upgrade operating systems
for security patches and supportable versions, support integration to replace obsolete COTS, and upgrade the Oracle database to supportable versions. 

PAGE NO. 14 UNCLASSIFIED Exhibit  R-3 pg 1 2955



UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info & Control System (JEDMICS)
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation Various Various 2.198 0.380 Various 0.385 Various 0.391 Various 2.496 5.850

  Subtotal T&E 2.198 0.380 0.385 0.391 2.496 5.850

Government Engineering Support Various Various 0.479 0.157 10/04 0.055 10/05 0.691

Program Management Support WR Various 0.144 0.015 10/04 0.015 10/05 0.016 10/06 0.099 0.289

Travel Various Various 0.086 0.039 Various 0.040 Various 0.040 Various 0.259 0.464

  Subtotal Management 0.709 0.211 0.110 0.056 0.358 1.444

Total Cost 10.798 2.934 2.979 2.832 17.805 37.348

 

  R-1 SHOPPING LIST - Item No. 66

Remarks: Supports testing and evaluation of baseline releases in a user environment.

Remarks: Supports requirements management at the Prime Contractor location.

Remarks:  
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

January 2005
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603739N Navy Logistic Productivity 2955 Joint Engineering Data Management Info & Control System (JEDMICS)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 

Milestones

Requirements:
Service IPT/ECPs 

Contract Award

Software and Hardware
Evaluation / Integration

Test & Evaluation
Milestones

Risk Assessment

Developmental/Functional
Testing

Alpha/Beta Testing

Deliveries:
Engineering Change Package
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2008 2009 2010 20112004 2005 2006 2007

C

S

M
I F

F

O
O

L

L

MS IllI/C8

Release 3.6

MSlllH/C7

Release 3.6 Release 3.7

MS IIIG/C6 MSlllJ/C9 MSlllK/C1 MSIIIL/C11

Release 3.7 Release 3.8 Release 3.9 Release 3.10

Release 3.8

Release 3.8

Release 3.6 Release 3.7

Release 3.7 Release 3.8

Release 3.8

Release 3.6

Release 3.8

Release 3.7

Release 3.6 Release 3.7

Release 3.6

Release 3.9

Release 3.9

Release 3.9

Release 3.9

Release 3.9

Release 3.10

Release 3.10

Release 3.10

Release 3.10

Release 3.10

Release 3.11 Release 3.12 Release 3.13

Release 3.11

Release 3.11

Release 3.11

Release 3.11

Release 3.11

Release 3.12

Release 3.12

Release 3.12

Release 3.5

Release 3.5

Release 3.5

Release 3.5

Release 3.5

MSlllF/C5MSIIIE/C4

Release Release 3.4

Release 3.4
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UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603739N Navy Logistic Productivity 2955 JEDMICS

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Alpha/Beta Testing Release 3.4 1Q
Engineering Change Package Release 3.4 1Q
Milestone lllE or C4 (MSlllE/C4) Release 3.4 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.5 1Q-3Q
Risk Assessment Release 3.5 3Q
Developmental/Functional Testing Release 3.5 4Q
Service IPT/ECPs Release 3.6 4Q
Alpha/Beta Testing Release 3.5 4Q 1Q
Engineering Change Package Release 3.5 1Q
Milestone lllF or C5 (MSlllF/C5) Release 3.5 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.6 1Q-3Q
Risk Assessment Release 3.6 3Q
Developmental/Functional Testing Release 3.6 4Q
Service IPT/ECPs Release 3.7 4Q
Alpha/Beta Testing Release 3.6 4Q 1Q
Engineering Change Package Release 3.6 1Q
Milestone lllG or C6 (MSlllG/C6) Release 3.6 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.7 1Q-3Q
Risk Assessment Release 3.7 3Q
Developmental/Functional Testing Release 3.7 4Q
Service IPT/ECPs Release 3.8 4Q
Alpha/Beta Testing Release 3.7 4Q 1Q
Engineering Change Package Release 3.7 1Q
Milestone lllH or C7 (MSlllH/C7) Release 3.7 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.8 1Q-3Q
Risk Assessment Release 3.8 3Q
Developmental/Functional Testing Release 3.8 4Q
Service IPT/ECPs Release 3.9 4Q
Alpha/Beta Testing Release 3.8 4Q 1Q
Engineering Change Package Release 3.8 1Q
Milestone lllI or C8 (MSlllI/C8) Release 3.8 1Q

  R-1 SHOPPING LIST - Item No. 66

January 2005
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UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-4 0603739N Navy Logistic Productivity 2955 JEDMICS 

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.9 1Q-3Q
Risk Assessment Release 3.9 3Q
Developmental/Functional Testing Release 3.9 4Q
Service IPT/ECPs Release 3.10 4Q
Alpha/Beta Testing Release 3.9 4Q 1Q
Engineering Change Package Release 3.9 1Q
Milestone lllJ or C9 (MSlllJ/C9) Release 3.9 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.10 1Q-3Q
Risk Assessment Release 3.10 3Q
Developmental/Functional Testing Release 3.10 4Q
Service IPT/ECPs Release 3.11 4Q
Alpha/Beta Testing Release 3.10 4Q 1Q
Engineering Change Package Release 3.10 1Q
Milestone lllK or C10 (MSlllK/C10) Release 3.10 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.11 1Q-3Q
Risk Assessment Release 3.11 3Q
Developmental/Functional Testing Release 3.11 4Q
Service IPT/ECPs Release 3.12 4Q
Alpha/Beta Testing Release 3.11 4Q 1Q
Engineering Change Package Release 3.11 1Q
Milestone lllL or C11 (MSlllL/C11) Release 3.11 1Q
Contract Award 1Q
Software Hardware Evaluation/Integration Release 3.12 1Q-3Q
Risk Assessment Release 3.12 3Q
Developmental/Functional Testing Release 3.12 4Q
Service IPT/ECPs Release 3.13 4Q
Alpha/Beta Testing Release 3.12 4Q
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                        COST ($ in Millions) FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 2.402 1.981
 
RDT&E Articles Qty   Not Applicable
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY85 Congress directed the Services and Defense Logistics Agency to permanently capture, manage and control
engineering data in digital format so it would be available to support competitive spares re-procurement. The Joint Engineering Data Management Information & Control System (JEDMICS)
program manages and controls 77,000,000 engineering images and has 34,000 authorized users responsible for over 70,000 user sessions per month. Over 2.5 million digital images are
retrieved each month. New data and new users are added each month as DoD re-engineers its business processes to take advantage of digital data that is managed and controlled for corporate
reuse. The JEDMICS system is deployed at 26 interoperable sites that service 600 locations worldwide. Data stored in JEDMICS is used for Logistics Support, Spares re-procurement,
Weapons Systems procurement, Engineering, Maintenance, Distribution, Manufacturing, Air National Guard and Deployed Engineering Technical Services organizations. JEDMICS facilitates
work process re-design since its brings the electronic drawings to the desktop, shop floor or flight line in real time eliminating walk, wait and slack time to retrieve drawings. Additionally,
Administrative Lead Time, Repair Turn Around Time, ECP processing time, demilitarization time, and all cycle times dependent on engineering data have decreased with the real time availability
of digital engineering data. JEDMICS also facilitates Electronic Commerce since it produces digital technical data packages that can be forwarded along with an electronic order. Funds are for
Commercial Off The Shelf (COTS) test, evaluation and integration.  JEDMICS development efforts are required to integrate and test COTS upgrades. 
              

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY85 Congress directed the Services and Defense Logistics Agency to permanently capture, manage and control
engineering data in digital format so it would be available to support competitive spares re-procurement. The Joint Engineering Data Management Information & Control System (JEDMICS)
program manages and controls 77,000,000 engineering images and has 34,000 authorized users responsible for over 70,000 user sessions per month. Over 2.5 million digital images are
retrieved each month. New data and new users are added each month as DoD re-engineers its business processes to take advantage of digital data that is managed and controlled for corporate
reuse. The JEDMICS system is deployed at 26 interoperable sites that service 600 locations worldwide. Data stored in JEDMICS is used for Logistics Support, Spares re-procurement,
Weapons Systems procurement, Engineering, Maintenance, Distribution, Manufacturing, Air National Guard and Deployed Engineering Technical Services organizations. JEDMICS facilitates
work process re-design since its brings the electronic drawings to the desktop, shop floor or flight line in real time eliminating walk, wait and slack time to retrieve drawings. Additionally,
Administrative Lead Time, Repair Turn Around Time, ECP processing time, demilitarization time, and all cycle times dependent on engineering data have decreased with the real time availability
of digital engineering data. JEDMICS also facilitates Electronic Commerce since it produces digital technical data packages that can be forwarded along with an electronic order. Funds are for
Commercial Off The Shelf (COTS) test, evaluation and integration.  JEDMICS development efforts are required to integrate and test COTS upgrades.
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 B. Accomplishments/Planned Program

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.402 1.981
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 04 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity
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Conduct development efforts associated with COTS obsolescence of the fully deployed COTS intensive JEDMICS system.  Conduct COTS requirements definition, evaluation,
integration and testing of annual baseline releases.  Conduct technology insertion of the JEDMICS system that is required to protect the $21B digital data asset managed in JEDMICS.

Conduct test and readiness reviews and functional performance tests on JEDMICS system.

 Conduct technical evaluations and configuration control reviews of JEDMICS system.

Complied with Congressional direction for Technical Data Management Enhancements.
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C. PROGRAM CHANGE SUMMARY:    

Funding: FY 04 FY 05 FY 06 FY 07
Previous President's Budget: 2.472 0.000
Current BES/President's Budget 2.402 1.981
Total Adjustments -0.070 1.981 0.000 0.000

Summary of Adjustments
Congressional undistributed reductions -0.019
SBIR/STTR Transfer -0.068
Economic Assumptions -0.002
Congressional increases 2.000
Subtotal -0.070 1.981 0.000 0.000

Schedule:

Technical:
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Not Applicable

Not Applicable

Not Applicable

Not Applicable
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D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY:
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 Contracting is via General Services Administration schedules with various vendors and are for software maintenance and COTS evaluation and integration.  Performance base reviews are 
conducted quarterly by the PMO.
 Contracting is via General Services Administration schedules with various vendors and are for software maintenance and COTS evaluation and integration.  Performance base reviews are 
conducted quarterly by the PMO.
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